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Project Dashboard  

 

Scope Key:   
G = No issues are impacting scope 
Y = Issues are being tightly managed, but may impact scope 
R = Unresolved issues are preventing progress of identified scope 

Schedule Key:    
G = On schedule 
Y = Key milestones are more than 2 weeks late 
R = Key milestones are more than 8 weeks late 

 

Budget Key:    
G = Planned spending is within 5% to 10% of agreed upon budget 
Y = Planned spending is within 11% to 20% of agreed upon budget 
R = Planned spending is greater than 20% of agreed upon budget 

* SDC Firewall Infrastructure budget/actuals continue beyond implementation to span the first maintenance cycle. 
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SDC Program    

OB2 Heat Reduction  (completed) 

SDC Facilities (completed) 

SDC Network Core (completed) 

SDC Firewall Infrastructure (completed) 

SDC Storage Infrastructure  (completed) 

CTS Cloud Utility  (completed) 

CTS Move Phase 1   (completed) 

Virtual Tape Library  (completed) 

SDC Facilities Phase 2  (completed) 

SDC Network Core Phase 2  (completed) 

SDC Move Phase 2    

OB2 Equipment Room    

OB2 Decommissioning    

Migrate WSP to SDC    

 

Baseline Budget 
as of 12/2013 

Actuals as of 
11/01/2015 

Phase Budget Actuals 
SDC Program $5,850,823 $4,568,933 

OB2 Heat Reduction 
  SDC Facilities $4,367,307 $6,408,300 

SDC Network Core $8,592,141 $8,245,070 

SDC Firewall Infrastructure* $3,671,579 $2,043,532 

SDC Storage Infrastructure $4,294,613 $3,681,335 

SDC Cloud Utility $1,000,000 $732,561 

CTS Move Phase 1 $4,757,049 $2,906,723 

Virtual Tape Library $1,950,000 $733,863 

SDC Facilities Phase 2 $3,714,510 $2,870,168 

SDC Network Core Phase 2 $1,750,000 $1,232,560 

SDC Move Phase 2 $8,022,269 $1,895,909 

OB2 Equipment Room $1,000,000  

OB2 Decommissioning $1,500,000 
 Migrate WSP to SDC $2,000,000 $757,406 

 Total $52,470,291 $36,076,361 
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SDC Projects Status 
Project Planned for Next 

Reporting Period 
(Nov 9 – Nov 20) 

Status of Work Performed 
this Reporting Period 

(Nov 9 – Nov 20) 

Planned for Next 
Reporting Period 
(Nov 23 – Dec 4) 

SDC Program  No activity planned.  No activity planned.  No activity planned. 

SDC Move Phase 2 

Continue the progress of 
Phase 1 by moving 
additional CTS equipment 
to the SDC. 

SSL VPN 

 Move concentrator to the SDC. 
CTS Network Projects 

 Access Layer and 6509 migration Project  

 Continue to decommission ports and 
devices. 

CTS Server Moves 

 Other Server 

 Pending scheduling the Decomm of 
remaining equipment supporting DES 
Print. 

SSL VPN 

 Moved concentrator to the SDC. 
CTS Network Projects 

 Access Layer and 6509 migration Project  

 Continued to decommission ports and 
devices. 

CTS Server Moves 

 Other Server 

 Pending scheduling the decomm of 
remaining equipment supporting DES Print. 

SSL VPN 

 Prep for customer migrations. 
CTS Network Projects 

 Access Layer and 6509 migration Project  

 Continue to decommission ports and 
devices. 

CTS Server Moves 

 Other Server 

 Pending scheduling the decomm of 
remaining equipment supporting DES Print. 

OB2 Equipment Room  

Work with DES and DSHS 
on new space. 

 Work with divisions to update tracking logs. 

 Update report. 

 Work with divisions to update tracking logs. 

 Update report. 

 Work with divisions to update tracking logs. 

 Update report. 

OB2 Decommissioning 

Discontinue use of OB2. 

CTS Network Projects 

 Vendor Trunk project 

 Continue to migrate circuits and process 
disconnect orders. 

 SMON Relocation Project 

 Reschedule the DOL migration. 

 Complete vendor fiber installation tasks. 
 
 

 Campus Fiber Network Project 

 Perform Nov 7
th

 and 14
th

 migrations. 
 

CTS Network Projects 

 Vendor Trunk project 

 Continued to migrate circuits and process 
disconnect orders. 

 SMON Relocation Project 

 Rescheduled the DOL migration. 

 Completed vendor fiber installation tasks. 
 
. 

 Campus Fiber Network Project 

 Performed the Nov 7
th

 migration. 

 Revised migration strategy and proposed 
new dates to Customers for the P130S-36 
and P333-36 fiber trunks migration. 
 

CTS Network Projects 

 Vendor Trunk project 

 Continue to migrate circuits and process 
disconnect orders. 

 SMON Relocation Project 

 Perform the DOL migration. 

 Coordinate LEG SMON Node 
Reconfiguration maintenance validation 
process with impacted customers. 

 Campus Fiber Network Project 

 Schedule the P130S-36 and P333-36 fiber 
migration with Customers. 
 

Migrate WSP to SDC 

Plan and execute the first 
phase of migrating the 
WSP data center to the 
SDC.  

 Continue to support the installations in the 
SDC. 
 

 Continued to support the installations in the 
SDC. 
 

 Continue to support the installations in the 
SDC. 
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External Project Collaboration 
Project Planned for Next 

Reporting Period 
(Nov 9 – Nov 20) 

Status of Work Performed 
this Reporting Period 

(Nov 9 – Nov 20) 

Planned for Next 
Reporting Period 
(Nov 23 – Dec 4) 

Firewall Migrations 

Migrate or decommission 
approximately 107 
firewalls. 

 No activity planned.  No activity planned.  Complete final migrations. 

 Close project. 

DES Print Relocation 
Project 

Provide support to DES 
regarding implementation 
of new print service. 

 Migrate production to Tumwater.  Migrated production to Tumwater.  Work to resolve production issues identified 
after move. 

 
Top Issues * 
Issue Key: Green = Issue does not require action within 30 days, Yellow = Issue requires action within 30 days, Red = Issue requires action within 10 days or less 

Issue 
# 

Summary Description Assigned 
Priority 
(R,Y,G) 

Opened 
Date/by 

Next 
Review 

Date 

Target 
Resolution 

Date 
Comments/Resolution Status 

259 Need to mitigate both CTS and customer FTE constraints 
for planning and executing A la Carte moves. 

Heidi G 9/27/13 12/31/15 12/31/15 Multiple competing projects and staff 
turn-over indicates this will continue to 
be an issue that needs mitigation. 

Open 

N/A There is a need for formal documentation regarding the 
transition of OB2 management from WaTech to DES. 

Heidi Y 2/26/15 11/15/15 12/31/15 Waiting for DES to return signed 
document or a proposed alternate. 

Open 

N/A DES is currently projecting PRINT to migrate to Tumwater 
on October 17, 2015.  This will require supporting WaTech  
infrastructure to remain in OB2 beyond June 30

th
. 

Heidi R 2/26/15 11/30/15 12/31/15 Some production jobs were returned to 
OB2. WaTech is DES supporting 
troubleshooting. 

Open 

 
Issues Closed this Period 

Issue 
# 

Summary Description Assigned 
Priority 
(R,Y,G) 

Opened 
Date/by 

Next 
Review 

Date 

Target 
Resolution 

Date 
Resolution Status 

N/A Several Firewall migrations are dependent on customer 
migrations to the new SSL VPN product. This will delay 
the completion of the Firewall project beyond original 
estimates. 

David M. G 11/15/14 11/30/15 12/04/15 WaTech completed the final 
predecessor equipment migrations for 
this activity. 

To be 
Closed 

N/A The IPSEC VPN project did not complete migrations on 
schedule. 

David M. G 4/1/15 11/30/15 11/30/15 The equipment was migrated. To be 
Closed 
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Change Requests * 
 
No. Description Requestor Request 

Date 
Assigned Cost 

Impact 
 

Schedule 
Impact 

Status 

 N/A       

Status (Submitted, Proposal, Approved, Opened, Resolved, Verified, Closed) 
 
Top 3 Risks * 
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Risk Mitigation Comment 
Due Date 
& Action Assigned To 

1 Because the project is large and 
includes substantial logistical 
challenges involving multiple 
projects/agencies, interdependencies 
will be complex and could be 
overlooked. 

Man 1 R G G o Apply project management best practices to manage 
the effort. 

o Break the work down into small and logical units. 

o Use tools to track tasks, dependencies, issues, risks, 
etc. and automate the planning and communications 
as much as possible. 

o  Implement migration approaches that minimize 
impacts of system dependencies, such as spanning 
the network between the OB2 and SDC data centers. 

Ongoing Sr. Project 
Manager 

2 Even though the scope was reduced to 
better match the budget, funding still 
may be insufficient. 

Res 1 R G G o Request funding for unfunded projects 

o Identify other funding sources (if possible) 

o Reduce project scope 

o Back-log unfunded projects 

Ongoing CFO 

3 Resource Conflicts – Program relies on 
functional staff with competing 
priorities.  

Res 1 R G Y o Provide clear management guidance on priorities and 
carefully manage functional staff to minimize conflicts 
in priorities and work tasks. 

o Expand resource management and track task 
assignments to the resource level.  Identify areas in 
the plan where resource loading indicates a problem 
and take appropriate action. 

Ongoing Sr. Project 
Manager 

Risk Category = (Res)ources; (Man)agement; (Tec)hnology; (Fun)ctional; (Dev)elopment; (Into)effaces; (Sec)unity; (Use)ability; (Ava)liability; (Per)romance; (Cap)acuity; 

(Sac)liability; (Ext)renal. 
 

Level of Impact Key: 

1=major impact  
2=significant impact  
3=minor impact 
0=no impact 
 

Likelihood Key: 
G = Low.   
Y = Moderate 
R = High 

Schedule Key: 
G = on schedule 
Y = Less than 30 days behind schedule  

(caution) 
R = More than 30 days behind schedule 

(warning) 

Ability to Meet Deadline Key: 
G = based on current information, it appears 

manageable 
Y = there are significant obstacles or areas of 

uncertainty or concerns  
R = there are clearly identifiable threats or 

deterioration of ability to manage and control 
 


